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Milestone Description Date
Completed

(Y/N)

Delayed

(Y/N)

Treatment Piloting 2/2020 Y

Engineering Report 11/2020 Y

Design  11/2020 Y

Construction Start 12/2020 Y

50% Construction Completion 9/2021 Y

100% Construction Completion 4/2022 N N

Startup and Testing 5/2022 N

Potential Issues/Concerns/Delays Explanation:

Notes and Comments

Construction expected to be completed by 4/2022.

Currently, there are no potential issues or delays forseen for this project that would effect the completion date for the system 

to be on‐line.




