
Franklin Square Water District

PWS ID No. NY2902822

Progress, Potential Issues and Water Quality Update

Quarterly Report Date: 12/31/2021 Prepared By: H2M architects+engineers

Milestone Description Date
Completed

(Y/N)

Delayed

(Y/N)

Treatment Piloting 2/2020 Y

Engineering Report 11/2020 Y

Design  11/2020 Y

Construction Start 12/2020 Y

50% Construction Completion 9/2021 Y

100% Construction Completion 4/2022 N N

Startup and Testing 5/2022 N

Potential Issues/Concerns/Delays Explanation:

Currently, there are some delays in materials due to the pandemic that may delay full completion of the project; however, it is 

expected to have treatment in place by the anticipated completion date.

Construction expected to be completed by 4/2022.

Notes and Comments


