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Milestone Description Date
Completed

(Y/N)

Delayed

(Y/N)

Treatment Piloting 2/2020 Y

Engineering Report 11/2020 Y

Design  11/2020 Y

Construction Start 12/2020 Y

50% Construction Completion 9/2021 Y

100% Construction Completion 12/2022 N Y

Startup and Testing 12/2022 N Y

Potential Issues/Concerns/Delays Explanation:

In addition to supply chain issues; construction issues regarding the clearwell has further delayed the project through 

December 2022.

Construction issues delayed completion through 

December 2022.

Start‐up of Well No. 5 completed; waiting on DOH 

permission until work started with Well No. 4 

Notes and Comments


